

Klausurfragen:

- Gründe für das Nichterreichen eines Ziels (anhand von Fakten)
- Netzplan entwickeln (anhand von gegebenen Infos,
- Kritischer Pfad eines Netzplans
- Wissensfragen (Projektmanagement)

Bsp.

- o Warum unterteilt man ein Projekt in Phasen?
- o Was sind Meilensteine? Wozu sind sie gut?
- o Was versteht man unter Varianz? (=Toleranzbereich für Zeitabschätzungen!)
- Wovon hängt Genauigkeit von Schätzmethode ab?
- Planungselemente für Projektleiter (z.B. Projektstrukturplan)
- Produktsicherheit, Zuverlässigkeiten, MDT...
- Dokumentation
- Status-Index-Diagramm → Wie kommt man wieder zu $k \geq 1$?
→ Verbindung zu Zeit/Kosten

English:

- possible reasons for not achieving of goals (decide by given facts)
 - develop a net plan by given facts
 - find critical path of a net plan
 - knowledge questions about project management
- e.g.
- o Why to split a project into phases?
 - o What are milestones? For what are they used?
 - o What is variance? (= the tolerance range for time estimation)
 - On what depends the exactness of estimation methods?
 - Planning instruments for project managers (e.g. project structure plan)
 - Reliability, Availability, MDT ...
 - Documentation
 - Status-Index k , How to get $k > 1$ if it became < 1 ?
→ Connection to times and costs